eHealth Collaborative Enterprise

2012 Executive Dashboard

1/13/2012

* ONC MU Acceleration Initiative

2011: Oct, Nov, Dec
2012: Jan, Feb, Mar, Apr, May, Jun, Jul, Aug, Sep, Oct, Nov, Dec

State HIE Implementation

State HIE Cooperative Agreement

ARRA Rpt; ARRA Rpt; ARRA Rpt; ARRA Rpt; ARRA Rpt

National HITECH Meeting; PIN Rpt due; ONC Site visit; Regional HIE meeting; N'tl HITECH Meeting

HIE Lead Org & HCA Collaboration

SSB 5501 Rpt; Progress Rpt; Progress Rpt; Progress Rpt; Progress Rpt; SSB 5501 Rpt

Coordinate MU Acceleration Initiative across WA HITECH programs*

Yakima Valley Farm Workers Clinic and PTSO test CCD transactions

HIE Lead Org - OneHealthPort

Lab & eRx Field Surveys; Support MU Acceleration Outreach *; CMS/NRAA Pilot; MPI/RLS Decision

Establish MU Conformance Service; Implement PDS; HIE subscriber testing & production

Foundation for Health Care Quality

Annual Rpt completed; HIE Access Policy Review; HIE Access Policy Review; Complete Annual Rpt

Review initial pricing and common policies; Compose Annual Rpt

Beacon Community Inland NW

Beacon Org - INHS

Support provider progress toward MU * & Continue coordination of diabetes care CME program

Start sending quality reports; Evaluation of BCIN program

Regional Extension Center

REC Lead Org – Qualis Health

Technical Assistance; ONC eval.; Technical Assistance to providers, enroll providers and provide educational webinars

2,369; 2,389

Accelerate provider participation in receiving EHR AIU payments *; Accelerate provider participation in MU payments *

HIT Workforce Development

WKFD Lead Org – Bellevue College

Request no cost extension; ONC funding ends; Health IT proposal to Dept. of LETA

PH employee HIT class; WACMHC & VA trainings; Convene WCTCH IT Collaborative (Spokane)

WHIIEC

Literature review; Environmental scan; Employer key informant group interview

Project begins; Resource inventory release

eHealth Collaborative Enterprise

2012 Executive Dashboard (cont.)

1/13/2012

* ONC MU Acceleration Initiative