



STATE OF WASHINGTON  
**HEALTH CARE AUTHORITY**

626 8th Avenue, SE • P.O. Box 45502 • Olympia, Washington 98504-5502

**May 27, 2015**

**To:** Parties Interested in Early Adopter

**From:** Early Adopter Fully Integrated Managed Care Procurement Team

**Subject:** Critical Milestones in Procurement of Fully Integrated Managed Care

---

The Health Care Authority received close to 1000 individual comments on the draft contract for Medicaid services delivered under Fully Integrated Managed Care (FIMC) in Early Adopter counties. As a result, we have shifted the timeline to accommodate careful review and changes to the draft Medicaid contract, as well as the managed care contract for non-Medicaid services and the Administrative Services Organization (ASO) contract for those services for Medicaid and non-Medicaid eligible people.

The following timeline provides updated key dates related to the procurement and implementation of the FIMC contracts. These dates are subject to change by the Health Care Authority.

<b>Activity: FIMC Contracts</b>	<b>Key Milestone for Completion</b>
Medicaid contract: released for comment	4/2/2015
Medicaid contract: HCA review of stakeholder comments	5/27/2015
Non-Medicaid contract: release for comment	6/4/2015
Non-Medicaid contract: comments due	6/11/2015
Medicaid and non-Medicaid FIMC RFP release date	8/6/2015
Binding letter of intent to bid on Medicaid/non-Medicaid FIMC RFP	8/21/2015
RFP Responses due for FIMC	9/25/2015
Successful Bidders Announced	November 2015
Contract Start Date	April 1, 2016
<b>Activity: Crisis and other services under ASO Contract</b>	<b>Key Milestone for Completion</b>
ASO contract: release for comment	8/7/2015
ASO contract: comments due	8/20/2015
ASO RFP release date	9/18/2015
ASO RFP Responses due	11/4/2015
Successful Bidders Announced	November 2015
Contract Start Date	April 1, 2016