

Medicaid Integration Timeline

2016

2017

2018

North Central Mid-Adopter

Nov/Dec

- Establish ACH Advisory Committee
- Develop key program design questions
- Initial program education

Dec – Feb

- Obtain feedback on design and procurement
- Finalize program design decisions
- HCA drafts RFP(s)

Feb – May

- Release RFP(s) (approx. 60 days to respond)

**** MCO RFP Target Release Date February 15, 2017**

May

- MCO Responses Due
- Score RFP Proposals (30 days)

June

- Announce Apparently Successful MCO Bidders

July

- Knowledge Transfer Begins
- Transition readiness between providers & MCOs Begins

Sep

- HCA conducts Readiness Review

Oct - Jan

- Signed Contracts
- Client Notifications
- Continuing provider readiness and knowledge transfer
- Client enrollment processes

**Jan 2018
Integrated coverage begins**

**** Key Date: Dec 5, BHO Board made the decision to have HCA release a procurement for the BH-ASO**

Key Acronyms

RSA – Regional Service Areas

MCO – Managed Care Organization

BHO – Behavioral Health Organization

AH – Apple Health (medical managed care)

ACH – Accountable Community of Health

BH-ASO – Behavioral Health Administrative Services Organization

FIMC – Fully-Integrated Managed Care

HCA – Health Care Authority

NC – North Central

Mid-Adopter Regions: Regions pursuing fully-integrated managed care before 2020