



HIT Operational Plan Update

January 28, 2020

Agenda

- 2019 Health IT Operational Plan: Update
- 2020 Health IT Operational Plan: Overview
 - SUD HIT Plan and PMP Enhancements
 - Mental Health IMD Waiver Health IT items
 - Medicaid Managed Care Organization Contracts
 - Master Person Index/Provider Directory
 - Continuing Health IT Projects

2019 Health IT Plan update

2019 HIT Operational Plan Updates

- Advanced work with CDR, including deploying PAMI+ report
- Prioritized development of an Enterprise Master Person Index
- Recruited a provider to pilot implementation of a query-based function for CDR
- Continued coordination with nine ACHs and Medicaid Managed Care Organizations to support Medicaid transformation activities using health IT
- Added language to Medicaid MCO contracts to support use of health IT/HIE
- Began implementation of Sec. 1003 Support Act Grant: Roadmap to Recovery which includes a HIT focus
- Participated in Gravity Project to make interoperable key SDOH data elements and support their exchange.

SUD HIT Plan and PMP Enhancements

2019 HIT Operational Plan Updates

- DoH has connected the PMP to both national, interstate sharing hubs (PMP interconnect and RxCheck).
 - DoH is actively sharing data with 30 other states and DC, Puerto Rico and Military Health System.
- DoH has begun a security review of OneHealthPort Single Sign-on to determine if it can be used by PMP and other programs

2020 HIT Operational Plan Planned Activities

- Leveraging results of the assessments undertaken in 2019 assessment of the enablers and barriers to integration of PMP information into EHRs, DoH leadership will:
 - consider the feasibility of the use of HIE-only vs HIE plus other 3rd party integrators to support PMP/EHR integration; and
 - continue to partner with Comagine (via UW) to help clinics integrate PMP data into their workflows.
- DoH and Better Prescribing and Better Treatment are collaborating to refine metrics for provider feedback reports and begin dissemination of these reports

2020 HIT Operational Plan Planned Activities

- DoH will begin development of an RFP for the PMP system. The RFP will require integration with the state HIE using updated standards and interstate data sharing.
- In the interim, DoH will:
 - (i) enhance the PMP through an upgrade to the AWA Rx E platform; and
 - (ii) make available information on AWA Rx E system enhancements to system users.

MH IMD Waiver

1115 MH IMD Waiver Background

- Federal rules prohibit the use of Medicaid funds for services to individuals who reside in an Institution for Mental Disease (IMD) for more than 15 days during a calendar month.
- In 2017 Washington State was granted an 1115 waiver amendment for SUD IMD facilities. The amendment application required the state to make changes to its SUD treatment system.
- A 2018 executive order allows 1115 waivers for MH IMD facilities.
- The Legislature directed HCA to pursue a MH IMD waiver.
- HCA anticipates submitting the application in time for a July 1 approval and implementation date

2020 HIT Operational Plan Activities

MH IMD Waiver Health IT tasks:

- Closed loop referrals and e-referrals
- Create and use electronic care plans that are interoperable
- Medical records transitions
- E-Consent for sharing sensitive health care information consistent with applicable law and regulations
- Interoperable Intake, Assessment, and Screening tools: data is interoperable with the rest of the HIT ecosystem
- Telehealth
- Linking health care information to the correct patient
- Identity management

Medicaid Managed Care Contracts

2020 HIT Operational Plan Activities

Medicaid MCO Contract Requirements

- MMCO will participate in workgroups to:
 - consider availability and adequacy of needed tools, and feasibility to implement geo-coding for clinical and administrative decision making for and service delivery to targeted populations
 - identify how plans define: service/care coordination, care/complex care management; and gaps in an interoperable HIT infrastructure to support these services, including e-care plans and closed loop referrals.
- HCA will review MMCO Population Health Management Plans (PHMP) regarding Plans': (i) data and analytic infrastructure, (ii) HIT /HIE infrastructure and tools, and (iii) other resources used/ needed to support PHM activities
- MCOs will provide semi annual reports on provider HIT/HIE technical assistance/ education

Master Person Index and Provider Directory

MPI and Provider Directory

- Begin a proof of concept for MPI
- Draft provider directory white paper and implementation plan
- Time and distance standards for provider networks

Continuing Health IT Projects

Continuing Health IT Projects

- Providing technical assistance to the Tribes regarding HIT/HIE
- Incorporating HIT requirements into alternative payment models (value-based payment models)
- CDR onboarding
- Improved reporting features in the CDR
- Deploy query functionality in the CDR
- Develop Standardized discharge summaries
- Patient Access to electronic health information

Bi-Monthly HIT Operational Plan Meetings

- 4th Tues. of every other month.
- Next meeting: March 24
- Same webinar, phone number, meeting room. Available at:

<https://attendee.gotowebinar.com/register/6533460124218503425>

Questions?

More Information:

We anticipate that bi-monthly updates will be posted on HCA Transformation website.

<https://www.hca.wa.gov/about-hca/health-information-technology/washington-state-medicaid-hit-plan>

Jennie Harvell,

Health IT Section

jennie.harvell@hca.wa.gov